
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:31 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 063 Date: 19-Dec-2012 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 198

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

cclear, light wind, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

December 19, 2012
Weather – clear, light wind, cold

S Wire Termination (hand wrapping) – South Main Span
Ironworkers (Tony, Mike, and Thaddeus) continued working at pp46. Wrapping was completed at 1000.
Ironworkers then placed wedges and a bolt wrap at top cable band gap and finished placing cadwelds at
1100. Ironworkers then moved to east end at pp102. Ironworkers finished wrapping at 1530. Both top and
bottom cable band gaps are larger than 14mm. Bolt wrap was skipped at the bottom because there was no
wire coverage on the out board side of cable. Even with the last wrap around the bottom of cable, the s
wire was barely flush with the edge of cable band from 9 to 6 o’clock position. The inboard side got 3 wires
inside the cable band groove and the last wire leading up to the top bolt wrap was riding on top of another
s wire already. Ironworkers finished bolt wrapping and placing cadwelds at about 1600. Ironworkers then
moved to pp104 and started unwinding the loose wires.
Ironworkers (Aaron, Jason and Tyler) finished placing wedges and bolt wrapping at top gap at pp48 at
0830. Ironworkers then moved to pp44. Ironworkers finished wrapping at 1140 and finished placing
cadwelds at 1300. Ironworkers then went back to pp52 to fix loose wires (last 2 s wires) at 3 to 6 o’clock
position. Ironworkers were able to remove most of the slack of the last 2 s wires. Ironworkers then moved
to North Main Span pp102 after break at 1530. Ironworkers finished wrapping at 1700.

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda, Thaddeus Booker, Aaron David

Laraine’s Hour – 2 OT 0700 to 1730 (field 0730 to 1700)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 063 Date: 19-Dec-2012 Wednesday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ARRON DAVIDIronworker 8.00 2.00 0.00 10.00

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

TYLER CICHUCKYIronworker 8.00 2.00 0.00 10.00

JASON SHIRLEYIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


